

Centralized Printing Implementation Schedule



		Site Implementation Schedule 05/28/15			
TPS School Site	Priority	1st Site Visit 1 day	2nd Site Visit 15+1 day	Recommendation	Install Cmpl. 1-2 Days
GILCREASE ES	1	Complete	Complete	Complete	01/16/14
CARVER	2	Complete	Complete	Complete	03/28/14
MAYO	3	Complete	Complete	Complete	12/11/13
KENDALL/WHITTIER	4	Complete	Complete	Complete	01/23/14
EDISON HS	5	Complete	Complete	Complete	01/24/14
EDISON MS	6	Complete	Complete	Complete	02/13/14
MEMORIAL	7	Complete	Complete	Complete	01/17/14
EDUCATION Svc. Cntr 6th Floor	8	Complete	Complete	Complete	10/21/14
EDUCATION Svc. Cntr Benefits	9	Complete	Complete	Complete	11/19/14
EDUCATION Svc. Cntr Supt.	10	Complete	Complete	Complete	12/03/13
EDUCATION Svc. Cntr 4th Floor	11	Complete	Complete	Complete	04/24/14
EDUCATION Svc. Cntr 5th Floor	12	Complete	Complete	Complete	04/24/14
EDUCATION Svc. Cntr 3rd Floor	13	Complete	Complete	Complete	04/25/14
EDUCATION Svc. Cntr 2nd Floor	14	Complete	Complete	Complete	04/25/14
EDUCATION Svc. Cntr 1st Floor	15	Complete	Complete	Complete	04/25/14
Enrollment Center	16	Complete	Complete	Complete	04/04/14
MARSHALL	17	Complete	Complete	Complete	01/09/14
CHOUTEAU	18	Complete	Complete	Complete	02/27/24
MARK TWAIN	19	Complete	Complete	Complete	01/31/14
EUGENE FIELD	20	Complete	Complete	Complete	04/04/14
TRANSPORTATION	21	Complete	Complete	Complete	04/03/14
NORTH / SOUTH / West BUS LOT	22	Complete	Complete	Complete	05/22/14
MAINTENANCE / PLANT/ OPERATIONS/ WAREHOUSE	23	Complete	Complete	Complete	03/20/14
EAST CENTRAL HS	24	Complete	Complete	Complete	05/01/14
WEBSTER	25	Complete	Complete	Complete	04/10/14
CLINTON	26	Complete	Complete	Complete	04/11/14
E.C.D.C. PORTER	27	Complete	Complete	Complete	03/07/14
WASHINGTON	28	Complete	Complete	Complete	05/15/14
ANDERSON	29	Complete	Complete	Complete	05/02/14
MEMORIAL JH	30	Complete	Complete	Complete	05/09/14
SALK	31	Complete	Complete	Complete	05/29/14
GRISSOM	32	Complete	Complete	Complete	05/23/14
REMINGTON	33	Complete	Complete	Complete	05/16/14
ROBERTSON	34	Complete	Complete	Complete	05/08/14
PARK	35	Complete	Complete	Complete	05/23/14
MCCLURE	36	Complete	Complete	Complete	05/30/14
HALE HS	37	Complete	Complete	Complete	06/05/14
HALE JH	38	Complete	Complete	Complete	06/09/14
MACARTHUR	39	Complete	Complete	Complete	06/20/14
ROGERS HS	40	Complete	Complete	Complete	06/12/14
ROGERS JH	41	Complete	Complete	Complete	06/13/14
SKELLY Upper & Lower	42	Complete	Complete	Complete	06/19/14
SKELLY Prek - KDG	43	Complete	Complete	Complete	06/19/14
COLUMBUS	44	Complete	Complete	Complete	06/24/14
PEARY	45	Complete	Complete	Complete	06/27/14
DISNEY	46	Complete	Complete	Complete	06/26/14
HAWTHORNE	47	Complete	Complete	Complete	06/17/14
E.C.D.C. BUNCHE	48	Complete	Complete	Complete	06/16/14

Centralized Printing Implementation Schedule



		Site Implementation Schedule 05/28/15			
TPS School Site	Priority	1st Site Visit 1 day	2nd Site Visit 15+1 day	Recommendation	Install Cmpl. 1-2 Days
WHITMAN	49	Complete	Complete	Complete	06/23/14
7th GRADE ACADAMY	50	Complete	Complete	Complete	06/18/14
PENN	51	Complete	Complete	Complete	08/15/14
CENTRAL JH	52	Complete	Complete	Complete	09/05/14
CENTRAL HS	53	Complete	Complete	Complete	09/05/14
MCLAIN JH	54	Complete	Complete	Complete	9/18/14
MCLAIN HS	55	Complete	Complete	Complete	9/18/14
MONROE DEMO	56	Complete	Complete	Complete	9/25/14
DLI MONROE	57	Complete	Complete	Complete	9/25/14
TRAICE HS	58	Complete	Complete	Complete	10/2/14
TRAICE MS	59	Complete	Complete	Complete	10/2/14
Thoreau	60	Complete	Complete	Complete	10/9/14
E CENTRAL JH	61	Complete	Complete	Complete	10/9/14
COOPER	62	Complete	Complete	Complete	10/10/14
PROJECT ACCEPT	63	Complete	Complete	Complete	10/16/14
E.C.D.C. REED	64	Complete	Complete	Complete	10/23/14
KERR	65	Complete	Complete	Complete	11/13/14
HAMILTON ES	66	Complete	Complete	Complete	11/14/14
GRIMES	67	Complete	Complete	Complete	11/20/14
JACKSON	68	Complete	Complete	Complete	12/4/14
EISENHOWER @ NIMITZ	69	Complete	Complete	Complete	12/9/14
C. CLINTON	70	Complete	Complete	Complete	12/18/14
SEQUOYAH	71	Complete	Complete	Complete	12/19/14
LEWIS & CLARK ES	72	Complete	Complete	Complete	1/8/15
ROSS (CHILD NUTRITION)	73	Complete	Complete	Complete	1/9/15
SPRINGDALE	74	Complete	Complete	Complete	1/15/15
OWEN	75	Complete	Complete	Complete	1/16/15
MCKINLEY	76	Complete	Complete	Complete	1/22/15
LINDBERGH	77	Complete	Complete	Complete	1/23/15
BELL	78	Complete	Complete	Complete	1/30/15
BELL PRIMARY	79	Complete	Complete	Complete	1/30/15
ELIOT	80	Complete	Complete	Complete	02/27/15
LANIER	81	Complete	Complete	Complete	03/06/15
WRIGHT	82	Complete	Complete	Complete	3/26/15
JONES	83	Complete	Complete	Complete	3/27/15
PHOENIX RISING	84	Complete	Complete	Complete	3/31/15
TLA HS	85	Complete	Complete	Complete	4/1/15
KEY	86	Complete	Complete	Complete	4/2/15
PATRICK HENRY	87	Complete	Complete	Complete	4/3/15
ACADEMY CENTRAL	88	Complete	Complete	Complete	4/9/15
EMERSON	89	Complete	Complete	Complete	4/10/15
ROOSEVELT (INDIAN ED, SPECIAL FACILITIES)	90	Complete	Complete	Complete	4/15/15
BURROUGHS	91	Complete	Complete	Complete	4/16/15
ZARROW	92	Complete	Complete	Complete	4/23/15
LEE	93	Complete	Complete	Complete	4/30/15
M HUDSON	94	Complete	Complete	Complete	5/1/15
STREET SCHOOL	95	Complete	Complete	Complete	5/1/15
GRANT BUILDING	96	Complete	Complete	Complete	5/5/15
CARNEGIE	97	Complete	Complete	Complete	5/7/15
MITCHELL	98	Complete	Complete	Complete	5/8/15
HELMZAR CHALLENGE COURSE	99	Complete	n/a	Complete	5/13/15
WILSON	100	Complete	Complete	Complete	5/19/15

Centralized Printing Implementation Schedule



		Site Implementation Schedule 05/28/15			
TPS School Site	Priority	1st Site Visit 1 day	2nd Site Visit 15+1 day	Recommendation	Install Cmpl. 1-2 Days
HOOVER	101	Complete	Complete	Complete	5/15/15
T MET HS	102	Complete	Complete	Complete	Fall 2015
T MET JH	103	Complete	Complete	Complete	Fall 2015
Total Sites = 99					
		Legend:	In process	Complete	
** Dates are subject to change					