

# **Tulsa Public School**

## **Preliminary Strategic Planning Timeline**

November 20, 2008	Superintendent/Board Work Session Overview of Goals/Strategic Objectives
November-December, 2008	Departmental Action Plan Development
January-February, 2009	Review/Revise Action Plans
February, 2009	Data Review – Strengths/Opportunities for Improvement and List of Accomplishments
March 2, 2009	TPS Board Meeting Present Strategic Planning Timeline/Committee Recommendations
March 4, 2009	Strategic Plan Update/Presentation Leadership Team
March 24, 2009	Districtwide Strategic Planning Kick-Off Meeting Selman Room
March 24, 2009	Overview of Schedule, Process, Vision, Mission ESC District Staff Meeting Selman Room
March-April, 2009	Process Overview, Expectations, Opportunities, Threats, Associated Causes, Strategic Planning Stakeholder Area Meeting
May 11, 2009	Districtwide Strategic Planning Committee Identify Key Priorities Fulton Teaching and Learning Center
May-June, 2009	Review Internal/External Questionnaires Present Status and Draft SWOT and Causes Mission, Vision, SWOT, Root Causes Journey to Performance Excellence Committee Cabinet/Board Meeting
May, 2009	Finalize CLEP Plan Review/Revise District Plans Submit to OSDE
June-July, 2009	Review/Revise Vision, Mission, Core Goals, Strategic Objectives

July-August, 2009

Develop/Review  
Strategic Plan  
Status Update/Plan Review  
Executive Staff/Cabinet  
District Staff

August, 2009

Finalize Strategic Plan

August, 2009

Present Final Plan for Board Approval

August-September, 2009

Develop Division and Department Action Plans

August-September, 2009

Site Improvement Plans Finalized